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This is UNEVALUATED
THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)
1. |
{ the East German Railroad Investment Plan for 1954 had included the

re-laying of the sscond track on the Halle=-Koethen~Calbe-Schoenebeck-Nagdeburg
line, For this purpose, the East German Ralilroad made available eight rallway
construction units, as followas:

. L units on the stretch of track, Halle to Koethen
"~ 2 units on the stretoh of track, Koethen to Schoenebeck
" 2 units on the atretoh of track, Magdeburg to Schosnebeck

25X1

2, Originally it was planned to complete all the double~tracking on this line before
' the autumn of 19543 however, the great shortage of rails, ties, and light section
iron caused diffioulties in the cempletion of the plan, 25X1

3. ‘the status of the project is as follows:

s, Iine Halle to Stumsdorf (where the line branches off to Bitterfeld) is
completed and in service,

b, Lline Stumsdorf to Arenasdorf is double~tracked but not in service because
of lack of light seotlon iron.

c, Line Arensdorf to Koethen = work on double=tracking has started and is to
be completed by 15 July 195L.

d. Line Koethen to Calbe = work on doublo—tra.okip_g is to be started on 16 July
195} and to be completed by 1 September 195k,

: 25X1
e, Line Calbe-Schoensbeck - work on double~tracking is to be started on R
1 September 195k and to be completed by 15 October 195L ;

Line Magdeburg-Schoenebeck = work on double-tracking 1s to be started
.on 1 September 1954 and to be completed by 15 October 195L.

25X1
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he above dates were all as planned,

- at the time required.

but it was unlikely that they would be met., Talks were reported to be in
progress between the Ministry of Heavy Industry and the Ministry of Domestic and
Foreign Trade to insure that necessary rails and other material would be available
At present, the material available was sufficient to
compliete the section Koethen to Wulfen only, but possibly increased supplies will

be imported from the USSR.
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